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31 August 2006
Mr. Leonard Katz
Executive Director of Telecommunications & Broadcasting
Canadian Radio-television and
     Telecommunications Commission
1 Promenade du Portage
Ottawa, Ontario
K1A 0N2
Subject:
LNP Roll-out Schedule – Correction
Dear Mr. Katz:

On 15 August 2006, pursuant to Telecom Decision CRTC 2006-26, Regulatory issues related to the implementation of wireless number portability – Follow-up to Public Notice 2006-3, the CISC NTWG LNP Rollout Sub-working Group submitted the roll-out schedule for exchanges that do not currently support portability.

Subsequently it was noted that the following five (5) “Phase 1” exchanges in the Bell Schedule listed the incorrect “Network Ready” date due to a typographical error.  The correct date for these exchanges should be November 2006 instead of November 2007:
Durham
Goderich
Midland
Perth
Smiths Falls

The correct Bell Schedule is attached.
The NTWG apologizes for any inconvenience and confusion this may have caused.
Yours truly,
Sam Yung, P.Eng., MBA
Chair, Network Working Group

cc
James Ndirangu, CRTC

Bill Mason, CRTC

Mike Cawood, Chair CISC Steering Committee

Peter Lang, Chair BPWG

David Farnes, CWTA PMO
Attached: WSP_NP_ROLLOUT_BELL_EXCHANGES_NTWG (V3.0 Aug 14 2006).xls
